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04.01.01.16  PAD Groundwater Fenceline Action

FT00000010 PAD GROUNDWATER OU 17FEB12 19JUL19 1,855* 1,855* 0

04.01.01.16.01  GW Fenceline M&I

M&I  Management & Integration

FT0000000A PROJECT START 17FEB12* 0 0 0

FT00000021 Management & Integration 17FEB12 28SEP12 156 156 0

FT00000022 Management & Integration 01OCT12* 19JUL13 200 200 0

FT00000023 Management & Integration 01OCT13* 21JUL14 200 200 0

FT00000024 Management & Integration 01OCT14* 21JUL15 200 200 0

FT00000025 Management & Integration 01OCT15* 20JUL16 200 200 0

FT00000026 Management & Integration 03OCT16* 21JUL17 200 200 0

FT00000027 Management & Integration 02OCT17* 20JUL18 200 200 0

FT00000028 Management & Integration 01OCT18* 19JUL19 200 200 0

04.01.01.16.03  GW Fenceline Decision Document

2PP

FT00000050 GWOU PROPOSED PLAN 17FEB12 22MAR13 275* 275* 0

FT00000060 PREPARATION OF (D0) PROPOSED PLAN 17FEB12* 09MAY12 58 58 0

FT00000070 INTERNAL REVIEW 10MAY12 11JUN12 22 22 0

FT00000080 PREPARE D0 PROPOSED PLAN 12JUN12 10JUL12 19 19 0

FT00000090 ISSUE D0 PP TO DOE/BJC 10JUL12 0 0 0

FT00000100 DOE REVIEW D0 PROPOSED PLAN 11JUL12 09AUG12 22 22 0

FT00000130 CONSOLIDATE COMMENTS/RESPONSE 10AUG12 16AUG12 5 5 0

FT00000140 COMMENT RESOLUTION MEETING 17AUG12 17AUG12 1 1 0

FT00000150 INCORPORATE COMMENTS 20AUG12 24SEP12 25 25 0

FT00000160 ISSUE D1 PP TO DOE 24SEP12 0 0 0

FT00000170 ISSUE D1 PROPOSED PLAN 03OCT12 0 0 0

FT00000180 EPA/KDEP REVIEW D1 PROPOSED PLAN 04OCT12 16NOV12 32 32 0

FT00000200 PREPARATION OF D2 PROPOSED PLAN 19NOV12 18DEC12 20 20 0

FT00000220 ISSUE D2 PP TO DOE 19DEC12 0 0 0

FT00000230 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 27DEC12 0 0 0

FT00000240 EPA/KDEP REVIEW D2 PROPOSED PLAN 27DEC12 01FEB13 25 25 0

FT00000270 EPA/KDEP APPROVAL OF PROPOSED PLAN 04FEB13 0 0 0

FT00000280 PUBLIC REVIEW OF FINAL PROPOSED PLAN 05FEB13 18MAR13 30 30 0

FT00000300 CLOSE OF PUBLIC COMMENT 18MAR13 0 0 0

FT00000310 CONSULT WITH EPA/KDEP 19MAR13 22MAR13 4 4 0

3ROD

FT00000110 RECORD OF DECISION 17JUL12 22AUG13 277* 277* 0

FT00000120 PREPARATION OF (D0) ROD/LUCIP 17JUL12 01NOV12 77 77 0

FT00000190 INTERNAL REVIEW 02NOV12 03DEC12 20 20 0
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FT00000210 INCORPORATE COMMENTS 04DEC12 04JAN13 21 21 0

FT00000250 ISSUE D0 ROD/LUCIP TO DOE/BJC 04JAN13 0 0 0

FT00000260 DOE/BJC REVIEW D0 ROD/LUCIP 07JAN13 06FEB13 22 22 0

FT00000290 PREPARATION OF D1 ROD/LUCIP 07FEB13 01APR13 37 37 0

FT00000320 ISSUE D1 ROD/LUCIP TO DOE 01APR13 0 0 0

FT00000330 ISSUE D1 ROD/LUCIP TO EPA/KDEP 08APR13 0 0 0

FT00000340 EPA/KDEP REVIEW D1 ROD/LUCIP 09APR13 10MAY13 24 24 0

FT00000350 PREPARE D2 ROD/LUCIP 13MAY13 03JUL13 37 37 0

FT00000360 ISSUE D2 ROD/LUCIP TO DOE 03JUL13 0 0 0

FT00000370 ISSUE D2 ROD/LUCIP TO EPA/KDEP 15JUL13 0 0 0

FT00000380 EPA/KDEP REVIEW D2 ROD/LUCIP 16JUL13 25JUL13 8 8 0

FT00000390 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 16JUL13 12AUG13 20 20 0

FT00000400 DOE ROD SIGNATURE 26JUL13 22AUG13 20 20 0

REA

FT00000401 REA ALLOWANCE 17FEB12* 17APR12 42 42 0

FT00000402 REA ALLOWANCE 18APR12* 18JUN12 43 43 0

FT00000403 REA ALLOWANCE 19JUN12* 21AUG12 44 44 0

04.01.01.16.04  GW 720 PTZ Treatability Study

REA

FT00000702 REA ALLOWANCE 17FEB12* 23MAR12 26 26 0

FT00000703 REA ALLOWANCE 26MAR12* 01MAY12 26 26 0

SP

FT00000410 SOUTHWEST PLUME 17FEB12 13MAR15 768* 768* 0

FT00000420 TREATMENT MONITORING/SAMPLING (3 EVENTS) 17FEB12* 15MAY12 62 62 0

FT00000430 QUARTERLY MONITORING REPORTS 17FEB12 15FEB13 250 250 0

FT00000451 TREATMENT MONITORING/ANALYSIS (3 EVENTS) 20MAR12 13JUN12 60 60 0

FT00000421 TREATMENT MONITORING/SAMPLING 01AUG12 07AUG12 5 5 0

FT00000452 TREATMENT MONITORING/ANALYSIS 08AUG12 04SEP12 19 19 0

FT00000422 TREATMENT MONITORING/SAMPLING 30OCT12 05NOV12 5 5 0

FT00000453 TREATMENT MONITORING/ANALYSIS 06NOV12 03DEC12 18 18 0

FT00000423 TREATMENT MONITORING/SAMPLING 01FEB13 07FEB13 5 5 0

FT00000454 TREATMENT MONITORING/ANALYSIS 08FEB13 15FEB13 6 6 0

FT00000431 QUARTERLY MONITORING REPORTS FY 03 18FEB13 17FEB14 250 250 0

FT00000461 TREATMENT MONITORING/ANALYSIS FY03 18FEB13 07MAR13 14 14 0

FT00000424 TREATMENT MONITORING/SAMPLING 16APR13 18APR13 3 3 0

FT00000455 TREATMENT MONITORING/ANALYSIS 19APR13 15MAY13 19 19 0

FT00000425 TREATMENT MONITORING/SAMPLING 31JUL13 06AUG13 5 5 0

FT00000456 TREATMENT MONITORING/ANALYSIS 07AUG13 03SEP13 19 19 0

FT00000426 TREATMENT MONITORING/SAMPLING 29OCT13 04NOV13 5 5 0

FT00000457 TREATMENT MONITORING/ANALYSIS 05NOV13 02DEC13 18 18 0

FT00000450 TREATMENT MONITORING/SAMPLING 31JAN14 06FEB14 5 5 0

FT00000458 TREATMENT MONITORING/ANALYSIS 07FEB14 06MAR14 20 20 0

FT00000432 QUARTERLY MONITORING REPORTS FY 04 18FEB14 15MAY14 62 62 0

FT00000427 TREATMENT MONITORING/SAMPLING 01MAY14 07MAY14 5 5 0

FT00000459 TREATMENT MONITORING/ANALYSIS 08MAY14 02JUN14 17 17 0
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TSR  Treatability Study

FT00000460 TREATABILITY STUDY REPORT 11MAR14 13MAR15 253* 253* 0

FT00000470 DEVELOPMEMT OF (D0) TS 11MAR14 07MAY14 41 41 0

FT00000480 INTERNAL REVIEW 08MAY14 02JUN14 17 17 0

FT00000490 INCORPORATE COMMENTS 03JUN14 02JUL14 22 22 0

FT00000500 ISSUE TS REPORT TO DOE (D0) 02JUL14 0 0 0

FT00000510 DOE REVIEW OF TS REPORT 07JUL14 05AUG14 22 22 0

FT00000520 CONSOLIDATE COMMENTS/RESPONSE 06AUG14 12AUG14 5 5 0

FT00000530 COMMENT RESOLUTION MEETING 13AUG14 13AUG14 1 1 0

FT00000540 INCORPORATE COMMENTS 14AUG14 22AUG14 7 7 0

FT00000550 RELEASE PREPARATION 25AUG14 26AUG14 2 2 0

FT00000560 CERTFICATION MEETING 27AUG14 27AUG14 1 1 0

FT00000570 INCORPORATE COMMENTS 28AUG14 29AUG14 2 2 0

FT00000580 ISSUE TS REPORT (D1) TO DOE 29AUG14 0 0 0

FT00000590 DOCUMENT TRANSMITTAL 02SEP14 08SEP14 5 5 0

FT00000600 ISSUE TS REPORT TO EPA/KDEP (D1) 08SEP14 0 0 0

FT00000610 EPA/KY REVIEW TS REPORT 09SEP14 08DEC14 63 63 0

FT00000620 RECEIPT OF EPA/KDEP  COMMENTS 08DEC14 0 0 0

FT00000630 INCORPORATE COMMENTS 09DEC14 26JAN15 31 31 0

FT00000640 RELEASE PREPARATION 27JAN15 29JAN15 3 3 0

FT00000650 CERTIFICATION MEETING 30JAN15 30JAN15 1 1 0

FT00000660 INCORPORATE COMMENTS 02FEB15 03FEB15 2 2 0

FT00000670 ISSUE TS REPORT (D2) TO DOE 03FEB15 0 0 0

FT00000680 DOCUMENT TRANSMITTAL 04FEB15 10FEB15 5 5 0

FT00000690 ISSUE TS REPORT TO EPA/KY (D2) 10FEB15 0 0 0

FT00000700 EPA/KY REVIEW OF TS REPORT 11FEB15 13MAR15 23 23 0

FT00000710 EPA/KY APPROVAL OF TS REPORT 13MAR15 0 0 0

04.01.01.16.06  GW Fenceline Design

1RDW

FT00000720 REMEDIAL DESIGN WORK PLAN/SCHEDULE 17FEB12 04JAN13 221* 221* 0

FT00000730 PREPARE RD WORK PLAN/SCHEDULE 17FEB12* 23MAY12 68 68 0

FT00000740 INTERNAL REVIEW 24MAY12 25JUN12 22 22 0

FT00000750 INCORPORATE COMMENTS 26JUN12 27JUL12 22 22 0

FT00000760 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 27JUL12 0 0 0

FT00000770 DOE REVIEW RD WORK PLAN/SCHEDULE 30JUL12 23AUG12 19 19 0

FT00000780 CONSOLIDATE COMMENTS/RESPONSE 24AUG12 29AUG12 4 4 0

FT00000790 COMMENT RESOLUTION MEETING 30AUG12 30AUG12 1 1 0

FT00000800 INCORPORATE COMMENTS 31AUG12 12SEP12 8 8 0

FT00000810 RELEASE PREPARATION 13SEP12 17SEP12 3 3 0

FT00000820 CERTIFICATION MEETING 18SEP12 18SEP12 1 1 0

FT00000830 INCORPORATE COMMENTS 19SEP12 19SEP12 1 1 0

FT00000840 ISSUE RDWP (D1) TO DOE 19SEP12 0 0 0

FT00000850 DOCUMENT TRANSMITTAL 20SEP12 26SEP12 5 5 0

FT00000860 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 26SEP12 0 0 0

FT00000870 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 27SEP12 29OCT12 23 23 0

FT00000880 INCORPORATE COMMENTS 30OCT12 12NOV12 10 10 0
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FT00000890 RELEASE PREPARATION 13NOV12 16NOV12 4 4 0

FT00000900 CERTIFICATION MEETING 19NOV12 19NOV12 1 1 0

FT00000910 INCORPORATE COMMENTS 20NOV12 21NOV12 2 2 0

FT00000920 ISSUE RDWP TO DOE (D2) 21NOV12 0 0 0

FT00000930 DOCUMENT TRANSMITTAL 26NOV12 29NOV12 4 4 0

FT00000940 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 29NOV12 0 0 0

FT00000950 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 30NOV12 04JAN13 23 23 0

FT00000960 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 04JAN13 0 0 0

2RDR

FT00000970 DESIGN/BUILD PROCUREMENT 17FEB12* 10AUG12 122 122 0

FT00000980 REMEDIAL DESIGN REPORT 13AUG12 14AUG13 252* 252* 0

FT00000990 PREPARE (D0) REMEDIAL DESIGN 13AUG12 17DEC12 88 88 0

FT00001000 INTERNAL REVIEW 18DEC12 22JAN13 22 22 0

FT00001010 PREPARE D0 REMEDIAL DESIGN 23JAN13 20FEB13 21 21 0

FT00001020 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 20FEB13 0 0 0

FT00001030 DOE REVIEW DRAFT REMEDIAL DESIGN 21FEB13 20MAR13 20 20 0

FT00001040 CONSOLIDATE COMMENTS/RESPONSE 21MAR13 27MAR13 5 5 0

FT00001050 COMMENT RESOLUTION MEETING 28MAR13 28MAR13 1 1 0

FT00001060 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 01APR13 26APR13 20 20 0

FT00001070 RELEASE PREPARATION 29APR13 01MAY13 3 3 0

FT00001080 CERTIFICATION MEETING 02MAY13 02MAY13 1 1 0

FT00001090 INCORPORATE COMMENTS 03MAY13 06MAY13 2 2 0

FT00001100 ISSUE RD (D1) TO DOE 06MAY13 0 0 0

FT00001110 DOCUMENT TRANSMITTAL 07MAY13 13MAY13 5 5 0

FT00001120 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 13MAY13 0 0 0

FT00001130 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 14MAY13 10JUN13 19 19 0

FT00001140 INCORPORATE EPA/KDEP COMMENTS 11JUN13 25JUN13 11 11 0

FT00001150 RELEASE PREPARATION 26JUN13 28JUN13 3 3 0

FT00001160 CERTIFICATION MEETING 01JUL13 01JUL13 1 1 0

FT00001170 INCORPORATE COMMENTS 02JUL13 03JUL13 2 2 0

FT00001180 ISSUE RD (D2) TO DOE 03JUL13 0 0 0

FT00001190 DOCUMENT TRANSMITTAL 08JUL13 12JUL13 5 5 0

FT00001200 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 12JUL13 0 0 0

FT00001210 EPA/KDEP REVIEW CFC DESIGN 15JUL13 14AUG13 23 23 0

FT00001220 EPA/KDEP APPROVE CFC DESIGN 14AUG13 0 0 0

04.01.01.16.07  GW Fenceline Action Implementation

1RAW

FT00001230 REMEDIAL ACTION WORK PLAN 13AUG12 15AUG13 253* 253* 0

FT00001240 PREPARE REMEDIAL ACTION WORK PLAN 13AUG12 18DEC12 89 89 0

FT00001250 INTERNAL REVIEW 19DEC12 22JAN13 21 21 0

FT00001260 INCORPORATE COMMENTS 23JAN13 20FEB13 21 21 0

FT00001270 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 20FEB13 0 0 0

FT00001280 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 21FEB13 21MAR13 21 21 0

FT00001290 CONSOLIDATE COMMENTS/RESPONSE 22MAR13 28MAR13 5 5 0

FT00001300 COMMENT RESOLUTION MEETING 01APR13 01APR13 1 1 0

FT00001310 INCORPORATE COMMENTS 02APR13 29APR13 20 20 0
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FT00001320 RELEASE PREPARATION 30APR13 30APR13 1 1 0

FT00001330 CERTFICATION MEETING 01MAY13 01MAY13 1 1 0

FT00001340 INCORPORATE COMMENTS 02MAY13 03MAY13 2 2 0

FT00001350 ISSUE RAWP (D1) TO DOE 03MAY13 0 0 0

FT00001360 DOCUMENT TRANSMITTAL 06MAY13 09MAY13 4 4 0

FT00001370 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 09MAY13 0 0 0

FT00001380 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 10MAY13 11JUN13 22 22 0

FT00001390 INCORPORATE COMMENTS 12JUN13 26JUN13 11 11 0

FT00001400 RELEASE PREPARATION 27JUN13 01JUL13 3 3 0

FT00001410 CERTIFICATION MEETING 02JUL13 02JUL13 1 1 0

FT00001420 INCORPORATE COMMENTS 03JUL13 08JUL13 2 2 0

FT00001430 ISSUE RAWP (D2) TO DOE 08JUL13 0 0 0

FT00001440 DOCUMENT TRANSMITTAL 09JUL13 15JUL13 5 5 0

FT00001450 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 15JUL13 0 0 0

FT00001460 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 16JUL13 15AUG13 23 23 0

FT00001470 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 15AUG13 0 0 0

2QAP

FT00001480 CONSTRUCTION ASSURANCE PLAN 13AUG12 15AUG13 253* 253* 0

FT00001490 PREPARE (D-1) CONSTRUCTION ASSURANCE PLAN 13AUG12 18DEC12 89 89 0

FT00001500 INTERNAL REVIEW 19DEC12 22JAN13 21 21 0

FT00001510 PREPARE D0 CONSTRUCTION ASSURANCE PLAN 23JAN13 20FEB13 21 21 0

FT00001520 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 20FEB13 0 0 0

FT00001530 DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 21FEB13 21MAR13 21 21 0

FT00001540 CONSOLIDATE COMMENTS/RESPONSE 22MAR13 28MAR13 5 5 0

FT00001550 COMMENT RESOLUTION MEETING 01APR13 01APR13 1 1 0

FT00001560 INCORPORATE COMMENTS 02APR13 29APR13 20 20 0

FT00001570 RELEASE PREPARATION 30APR13 30APR13 1 1 0

FT00001580 CERTIFICATION MEETING 01MAY13 01MAY13 1 1 0

FT00001590 INCORPORATE COMMENTS 02MAY13 03MAY13 2 2 0

FT00001600 ISSUE CONSTRUCTION QA PLAN (D1) TO DOE 03MAY13 0 0 0

FT00001610 DOCUMENT TRANSMITTAL 06MAY13 09MAY13 4 4 0

FT00001620 ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 09MAY13 0 0 0

FT00001630 EPA/KY REVIEW CONSTRUCTION QA PLAN 10MAY13 11JUN13 22 22 0

FT00001640 INCORPORATE COMMENTS 12JUN13 26JUN13 11 11 0

FT00001650 RELEASE PREPARATION 27JUN13 01JUL13 3 3 0

FT00001660 CERTIFICATION MEETING 02JUL13 02JUL13 1 1 0

FT00001670 INCORPORATE COMMENTS 03JUL13 08JUL13 2 2 0

FT00001680 ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 08JUL13 0 0 0

FT00001690 DOCUMENT TRANSMITTAL 09JUL13 15JUL13 5 5 0

FT00001700 ISSUE CONSTRUCTION QA PLAN EPA/KY (D2) 15JUL13 0 0 0

FT00001710 EPA/KY REVIEW CONSTRUCTION QA PLAN 16JUL13 15AUG13 23 23 0

FT00001720 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 15AUG13 0 0 0

3RA  Removal Action

FT00001730 REMEDIAL ACTION 23AUG13 16NOV17 1,060* 1,060* 0

FT00001740 REMEDIAL ACTION-MOBILIZATION 23AUG13 15NOV13 60 60 0

FT00001750 REMEDIAL ACTION-START 15NOV13 0 0 0
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FT00001760 REMEDIAL ACTION-CONSTRUCTION 18NOV13 16NOV17 1,000 1,000 0

FT00001770 REMEDIAL ACTION-FINISH 16NOV17 0 0 0

4O&M

FT00001780 O&M PLAN 14MAY12 09MAY13 248* 248* 0

FT00001790 PREPARE  O&M PLAN 14MAY12* 18JUN12 25 25 0

FT00001800 INTERNAL REVIEW 19JUN12 18JUL12 20 20 0

FT00001810 INCORPORATE COMMENTS 19JUL12 16AUG12 21 21 0

FT00001820 ISSUE O&M PLAN TO DOE (D0) 16AUG12 0 0 0

FT00001830 DOE REVIEWS O&M PLAN 17AUG12 14SEP12 20 20 0

FT00001840 CONSOLIDATE COMMENTS/RESPONSE 17SEP12 21SEP12 5 5 0

FT00001850 COMMENT RESOLUTIONS MEETING 24SEP12 24SEP12 1 1 0

FT00001860 INCORPORATE COMMENTS 25SEP12 24OCT12 22 22 0

FT00001870 RELEASE PREPARATION 25OCT12 29OCT12 3 3 0

FT00001880 CERTIFICATION MEETING 30OCT12 30OCT12 1 1 0

FT00001890 INCORPORATE COMMENTS 31OCT12 01NOV12 2 2 0

FT00001900 ISSUE O&M PLAN (D1) TO DOE 01NOV12 0 0 0

FT00001910 DOCUMENT TRANSMITTAL 02NOV12 08NOV12 5 5 0

FT00001920 ISSUE O&M PLAN TO EPA/KY (D1) 08NOV12 0 0 0

FT00001930 EPA/KY REVIEW O&M PLAN 09NOV12 07FEB13 59 59 0

FT00001940 INCORPORATE COMMENTS 08FEB13 26MAR13 33 33 0

FT00001950 RELEASE PREPARATION 27MAR13 01APR13 3 3 0

FT00001960 CERTIFICATION MEETING 02APR13 02APR13 1 1 0

FT00001970 INCORPORATE COMMENTS 03APR13 04APR13 2 2 0

FT00001980 ISSUE O&M PLAN (D2) TO DOE 04APR13 0 0 0

FT00001990 DOCUMENT TRANSMITTAL 05APR13 10APR13 4 4 0

FT00002000 ISSUE O&M PLAN TO EPA/KY (D2) 10APR13 0 0 0

FT00002010 EPA/KY REVIEW O&M PLAN 11APR13 09MAY13 21 21 0

FT00002020 EPA/KY APPROVAL OF O&M PLAN 09MAY13 0 0 0

FT00002030 IMPLEMENT O&M 10MAY13 09MAY14 250 250 0

5PCR  Post Construction Report

FT00002040 POST CONSTRUCTION REPORT 14MAY12 06JUN13 267* 267* 0

FT00002050 PREPARE  POST CONSTRUCTION REPORT 14MAY12* 12JUL12 41 41 0

FT00002060 INTERNAL REVIEW 13JUL12 09AUG12 20 20 0

FT00002070 PREPARE D0 POST CONSTRUCTION REPORT 10AUG12 10SEP12 21 21 0

FT00002080 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 10SEP12 0 0 0

FT00002090 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 11SEP12 10OCT12 22 22 0

FT00002100 CONSOLIDATE COMMENTS/RESPONSE 11OCT12 17OCT12 5 5 0

FT00002110 COMMENT RESOLUTION MEETING 18OCT12 18OCT12 1 1 0

FT00002120 DOCUMENT REVISION 19OCT12 15NOV12 20 20 0

FT00002130 RELEASE PREPARATION 16NOV12 21NOV12 4 4 0

FT00002140 CERTIFICATION MEETING 26NOV12 26NOV12 1 1 0

FT00002150 INCORPORATE COMMENTS 27NOV12 27NOV12 1 1 0

FT00002160 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 27NOV12 0 0 0

FT00002170 TRANSMITTAL OF DOCUMENT 28NOV12 30NOV12 3 3 0

FT00002180 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 30NOV12 0 0 0

FT00002190 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 03DEC12 05MAR13 63 63 0
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FT00002200 INCORPORATE EPA/KDEP COMMENTS 06MAR13 18APR13 31 31 0

FT00002210 RELEASE PREPARATION 19APR13 24APR13 4 4 0

FT00002220 CERTIFICATION MEETING 25APR13 25APR13 1 1 0

FT00002230 INCORPORATE COMMENTS 26APR13 26APR13 1 1 0

FT00002240 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 26APR13 0 0 0

FT00002250 DOCUMENT TRANSMITTAL 29APR13 02MAY13 4 4 0

FT00002260 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 02MAY13 0 0 0

FT00002270 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 03MAY13 06JUN13 24 24 0

FT00002280 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 06JUN13 0 0 0

FT00002290 PROJECT COMPLETE 19JUL19 0 0 0
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